

LTFF Grant Status Report (H1 2026 export)

Internal status export as of 2026-07-10

Grant: \$92,000 / 12 months (renewed 2026-03)
Manager: Devante Kilmartin
Milestones: prev 2026-06-30 (accepted), next 2026-09-30

Tranche disbursement

tranche	date	amount	status
Tranche 1 (renewal / kickoff)	2026-03-18	\$23,000	received
Tranche 2 (post 2026-06-30 milestone)	2026-07-08	\$23,000	received
Tranche 3 (post 2026-09-30 milestone)	2026-10-12	\$23,000	scheduled
Tranche 4 (post 2026-12-31 milestone)	2027-01-12	\$23,000	scheduled

Received to date: \$46,000 (tranche 1 on renewal 2026-03-18; tranche 2 after the 2026-06-30 milestone acceptance, credited 2026-07-08). Remaining scheduled: \$46,000.

Milestone status

- Q1 2026 report submitted 2026-03-31.
- Q2 2026 report submitted 2026-06-30; accepted 2026-07-06; tranche 2 wired 2026-07-08 (Wise).
- Q3 2026 report due 2026-09-30.
- All releases shipped on cadence; one security advisory disclosed with v2.16.0; one hotfix (v2.16.1) noted.

Compliance

Funds used within stated scope. Grant and consulting kept as separate ledgers. Metrics reported are real and unrounded. No deviation requiring prior approval occurred in H1.