

LTFF Milestone Report - Q1 2026

TransformerLens maintenance and model-adapter breadth

Grantee: Bram Chen-Nakagawa (Independent ML Research Engineer, Berlin)
Project: TransformerLens (TransformerLensOrg) - open-source mech-interp library
Funder: Long-Term Future Fund
Grant manager: Devante Kilmartin
Reporting period: 2026-01-01 to 2026-03-31
Submitted: 2026-03-31
Grant: \$92,000 over 12 months, 4 tranches of \$23,000 on milestone acceptance

1. Summary

This report states real, unrounded metrics for the reporting period. Work stayed inside the grant scope (maintenance plus model-adapter breadth). Consulting work is a separate ledger and is not reported here; where a consulting-motivated adapter landed upstream it is counted only as public maintenance breadth, with no client named.

2. Output metrics

month	PRs merged	PyPI downloads	Scholar cited-by	open issues
Jan	14	182,400	524	38
Feb	18	191,200	538	41
Mar	22	205,800	556	45

PRs merged this quarter: 54. Google Scholar cited-by moved from 524 to 556.

TransformerLens citations

Google Scholar cited-by (cumulative), Jan-Jun 2026



3. Adapters landed and releases

- Qwen-2.5-VL text-stack adapter (v2.12.0).
- Qwen-3 family, QK-norm (v2.13.0, #1078).
- Mistral-Small-3, external contribution reviewed and merged (v2.13.0, #1075).
- Releases on cadence: v2.11.0, v2.12.0, v2.13.0 (last Thursday each month).

4. Next quarter

Continue adapter breadth for newly released public model families, the monthly release cadence, and triage within SLA. Next milestone report due 2026-09-30.