

LTFF Milestone Report - Q2 2026

TransformerLens maintenance and model-adapter breadth

Grantee: Bram Chen-Nakagawa (Independent ML Research Engineer, Berlin)
Project: TransformerLens (TransformerLensOrg) - open-source mech-interp library
Funder: Long-Term Future Fund
Grant manager: Devante Kilmartin
Reporting period: 2026-04-01 to 2026-06-30
Submitted: 2026-06-30
Grant: \$92,000 over 12 months, 4 tranches of \$23,000 on milestone acceptance

1. Summary


This report states real, unrounded metrics for the reporting period. Work stayed inside the grant scope (maintenance plus model-adapter breadth). Consulting work is a separate ledger and is not reported here; where a consulting-motivated adapter landed upstream it is counted only as public maintenance breadth, with no client named.

2. Output metrics

month	PRs merged	PyPI downloads	Scholar cited-by	open issues
Apr	27	224,500	571	52
May	19	248,900	590	47
Jun	26	263,100	611	43

PRs merged this quarter: 72. Google Scholar cited-by moved from 571 to 611.

transformer-lens: PyPI downloads



3. Adapters landed and releases

- LLaMA-4 family adapter with a shared scaled-RoPE helper (v2.14.0, #1094).
- Gemma-3 family adapter (v2.16.0, #1112).
- Releases on cadence: v2.14.0, v2.15.0, v2.16.0.
- One security advisory (GHSA-qm7x-2v9r-4c8p) coordinated and disclosed with v2.16.0.

4. Honest note on a slip

The Gemma-3 adapter shipped in v2.16.0 with a norm-epsilon placement error caught inside the 48-hour post-release monitoring window (issue #1121). A hotfix (v2.16.1) was cut on 2026-06-27 with a strengthened acceptance test. Reported here rather than smoothed over.

5. Next quarter

Continue adapter breadth for newly released public model families, the monthly release cadence, and triage within SLA. Next milestone report due 2026-09-30.